WORK PACKAGE NUMBER	LEAD BENEFICIARY	WORK PACKAGE TITLE	START MONTH	END MONTH
WP5	LW ERIC	Integration and Scenarios	1	54

OBJECTIVES

- Adopt possible scenarios in order to project current trends in the future and assess their possible impacts.
- Integrate and synthesize the data and information flowing from WPs 1-4 in order to test the scenarios through modelling.
- Analyse any possible knowledge gaps emerging from the integration, synthesis of data and information and from testing of the scenarios in order to allow for supplementary tests at BBTs.

DESCRIPTION OF WORK

WP5 will run over two cycles: The first over months 13-25 and the second over 35-47. Over these, WP5 will receive the data, revealed patterns and inferred processes from WPs 2-4 and will integrate and synthesize them, through scenario adoption and analysis and through gap analysis. The outcomes of this process will be directed back to WPs 3&4 for assimilation, to WP 2 for use in the BBTs and to WP6 for scaling-up and -out.

Task 5.1: Scenarios on changes and pressures

Task 5.2: Integration, synthesis, and harmonisation of results
Activity 5.2a. Application of models
Activity 5.2b. Application of meta-analysis to assess effectiveness of governance and management

Task 5.3: Gap analysis on knowledge required to trigger supplementary tests

Wytworzył:	IO PAN
Data wytworzenia:	10.02.2023

Opublikował w BIP:	Logonet Spółka z o. o.
Data opublikowania:	10.02.2023 13:37
Ostatnio zaktualizował:	Tomasz Kijewski
Data ostatniej aktualizacji:	13.08.2026 11:16
Liczba wyświetleń:	3526