## **Deliverables**

Below a full lists of deliverables of our project. Reports from each deliverable activity are available according to their purpose and completion stage, either at the bottom of the page or via a direct link provided with each respective number.

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.1.1	Stakeholder Group	membership of BBT s (BBT-SGs), and holder Group (O-SG), Community of	1
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
HuFoSS	Other	PU - Public	4

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.1.2	Report on stakeholders' recommendations regarding harmonization and integration of socialecological frameworks		1
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
HuFoSS	R - Document, report	PU - Public	45

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.1.3	Report on stakeholders' recommendations for harmonized sets of rules and tools for marine management, governance, and policy		1
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
APN	R - Document, report	PU - Public	46

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D2.1	Georeferenced database		2
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
KU	DATA - data sets, microdata, etc	PU - Public	48

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.2.2	Final assessment report from tests		2
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)

R - Document,	PU - Public	46
ranort		

KU

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.2.3	Joint activities with	sister projects	1
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
I - IO PAN	R - Document, report	PU - Public	36

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.3.1	Handbook on Seascape Biodiversity, Function and Ecosystem Services		3
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
CEFAS, UCD	R - Document, report	PU - Public	40

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.3.2	Handbook on Assessing Human Multi- impacts on Seascape Ecosystems		3
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)

CEFAS	R - Document,	PU - Public	40
CLIAS	report	10-1 ubile	40

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.4.1	Handbook on Ecological, Economic and Socio-Cultural Biodiversity Valuation		4
SHORT NAME	77/05	DISSEMINATION	DELIVERY DATE
OF LEAD PARTICIPANT	TYPE	LEVEL	(MONTH)

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.5.1	Scientific documents with the scenarios adopted to be incorporated and tested in WPs2-4, 6		5
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
LW ERIC	Other	PU - Public	48

DELIVERABLE DELIVERA	DELIVERABLE	WORK
(NUMBER)	NAME	PACKAGE
(NOMBER)	NAME	NUMBER

D5.2 D5.3	(A) Online demonst effectiveness of diff and management s between BBTs and (B) Online demonst effectiveness of diff and management s between BBTs and	5	
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
LW ERIC	R - Document, report	PU - Public	24, 48

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D5.4 D5.5	<ul><li>(A) Report on the synthesis reviews, including gap analysis results</li><li>(B) Report on the synthesis reviews, including gap analysis results</li></ul>		5
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
LW ERIC	R - Document, report	PU - Public	18, 44

DELIVERABLE DELIV	DELIVEDADI E	WORK
DELIVERABLE (NUMBER)		PACKAGE
(NOMBER)	NAME	NUMBER

D.6.1	Marine Biodiversity and Valuation Toolbox.		6
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
UNITN	R - Document, report	PU - Public	48

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.6.2	Voluntary European standard. Voluntary European standard – CEN workshop agreement (CWA)		6
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
APN	R - Document, report	PU - Public	48

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.6.3	Position-document of from overseas	on lessons learned	6
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
GEOECOMAR	R - Document, report	PU - Public	38

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D7.1	Quality Assurance and Risk Management (QARM) plan		7
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	SEN - Sensitive	6

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.7.2	Data Management	Plan (DMP)	7
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
VLIZ	R - Document, report	SEN - Sensitive	18

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D7.3	Detailed report on the available data produced within the project		7
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
VLIZ	R - Document,	PU - Public	48

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D7.4	Communication, Dissemination and Exploitation Strategy and Plan		7
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document,	SEN - Sensitive	6

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D7.5	Ocean literacy repo	<u>rt</u>	7
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	PU - Public	36

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D7.6	Evaluation programme on the Ocean Literacy		7
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
HCMR	R - Document, report	PU - Public	42

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.7.7	Policy brief		7
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	PU - Public	47

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.8.1	OEI - Requirement No. 1		8
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	ETHICS	6

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.8.2	OEI - Requirement No. 2		8
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	ETHICS	18

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.8.3	OEI - Requirement I	OEI - Requirement No. 3	
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.8.4	OEI - Requirement I	OEI - Requirement No. 4	
SHORT NAME OF LEAD PARTICIPANT	ТҮРЕ	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	ETHICS	48

Created by:	IO PAN
Created at:	04.02.2023
Published by:	Logonet Spółka z o. o.
Published at:	04.02.2023 18:30
Last edited by:	Tomasz Kijewski
Last edited at:	18.09.2025 15:01
Number of views:	7982