

Reports from each milestone activity are available according to their purpose and completion stage, either at the bottom of the page or via a direct link provided with each respective number.

| Milestone number | Milestone name | Related name package | Due date (month) | Means of verification |
|-------------------------|--|-----------------------------|-------------------------|---|
| M1 | 1 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 2 | Action sheets with signatures of participants |
| M2 | 2 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 4 | Action sheets with signatures of participants |
| M3 | 3 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 7 | Action sheets with signatures of participants |
| M4 | 4 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 13 | Action sheets with signatures of participants |
| M5 | 5 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 18 | Action sheets with signatures of participants |
| M6 | 6 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 20 | Action sheets with signatures of participants |

| | | | | |
|-----|---|-----|----|---|
| M7 | 7 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 22 | Action sheets with signatures of participants |
| M8 | 8 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 25 | Action sheets with signatures of participants |
| M9 | 9 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 34 | Action sheets with signatures of participants |
| M10 | 10 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 36 | Action sheets with signatures of participants |
| M11 | 11 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 38 | Action sheets with signatures of participants |
| M12 | 12 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 40 | Action sheets with signatures of participants |
| M13 | 13 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs | WP1 | 43 | Action sheets with signatures of participants |
| M14 | 1 Interim report on the results of the surveys among stakeholders | WP1 | 5 | Report published |

| | | | | |
|-----|---|-----|----|------------------|
| M15 | 2 Interim report on the results of the surveys among stakeholders | WP1 | 8 | Report published |
| M16 | 3 Interim report on the results of the surveys among stakeholders | WP1 | 12 | Report published |
| M17 | 4 Interim report on the results of the surveys among stakeholders | WP1 | 15 | Report published |
| M18 | 1 Evaluation of tools delivered by WPs for biodiversity, valuation and integration | WP1 | 24 | Report published |
| M19 | 2 Evaluation of tools delivered by WPs for biodiversity, valuation and integration | WP1 | 26 | Report published |
| M20 | 3 Evaluation of tools delivered by WPs for biodiversity, valuation and integration | WP1 | 42 | Report published |
| M21 | 1 Evaluation of tools for governance, marine management, marine spatial planning, and upscaling potential | WP1 | 24 | Report published |
| M22 | 2 Evaluation of tools for governance, marine management, marine spatial planning, and upscaling potential | WP1 | 27 | Report published |

| | | | | |
|-----|---|-----|----|-------------------------------------|
| M23 | 3 Evaluation of tools for governance, marine management, marine spatial planning, and upscaling potential | WP1 | 42 | Report published |
| M24 | 1 Population of the BBT database | WP2 | 12 | Database published |
| M25 | 2 Population of the BBT database | WP2 | 27 | Database published |
| M26 | General guidance for future implementation of catchment to shelf modelling | WP3 | 24 | Report published |
| M27 | Interim report on frameworks for modelling and assessing ecological phenomena in the BBTs | WP3 | 12 | Report published on project website |
| M28 | 2 Interim report on frameworks for modelling and assessing ecological phenomena in the BBTs | WP3 | 24 | Report published on project website |
| M29 | 3 Interim report on frameworks for modelling and assessing ecological phenomena in the BBTs | WP3 | 34 | Report published on project website |
| M30 | 1 Interim report on tools for assessing human impacts on ecosystem health/service provision | WP3 | 18 | Report published |
| M31 | 2 Interim report on tools for assessing human impacts on ecosystem health/service provision | WP3 | 24 | Report published |
| M32 | Novel tools for inventory and monitoring of biodiversity, function and ecosystem services | WP3 | 24 | Report published |

| | | | | |
|-----|--|-----|----|-------------------------------------|
| M33 | 1 Ecological and biodiversity valuation for input in natural capital physical accounts | WP4 | 12 | Report published |
| M34 | 2 Ecological and biodiversity valuation for input in natural capital physical accounts | WP4 | 34 | Report published |
| M35 | 1 Ecosystem benefits and co-benefits valuation methodologies | WP4 | 12 | Report published |
| M36 | 2 Ecosystem benefits and co-benefits valuation methodologies | WP4 | 34 | Report published |
| M37 | 1 Natural capital accounts for BTTs | WP4 | 12 | Report published |
| M38 | 2 Natural capital accounts for BTTs | WP4 | 34 | Report published |
| M39 | Draft method on ecological/economic valuation | WP4 | 12 | Report published |
| M40 | Interim report published on project website | WP5 | 18 | Report published on project website |
| M41 | 2 Interim reports published in library | WP5 | 24 | Report published on project website |
| M42 | 3 Interim reports published | WP5 | 42 | Report published on project website |
| M43 | Workshop on integration, synthesis and harmonization | WP5 | 48 | Report published |

| | | | | |
|-----|---|-----|----|---|
| M44 | Online VRE on integration, synthesis and harmonization | WP5 | 48 | Prototype published online |
| M45 | Report on the composition of extended stakeholder group | WP6 | 28 | Contact list as a living document |
| M46 | Engagement with extended stakeholder group on upscaling challenges, implications, barriers and solutions | WP6 | 36 | Action sheets with signatures of participants |
| M47 | Interim report on practitioners' challenges and implications | WP6 | 38 | Report published |
| M48 | 1 Engagement with extended stakeholder group to identify good practice for application pathways of biodiversity monitoring and reporting tools | WP6 | 26 | Action sheets with signatures of participants |
| M49 | 2 Engagement with extended stakeholder group to identify good practice for application pathways of biodiversity monitoring and reporting tools | WP6 | 37 | Action sheets with signatures of participants |
| M50 | 1 Collaborative field workshops and stakeholder surveys in each of the case study areas 6 25,37 Action sheets with signatures of participants. Report published | WP6 | 25 | Action sheets with signatures of participants. Report published |

| | | | | |
|-----|---|-----|----|---|
| M51 | 2 Collaborative field workshops and stakeholder surveys in each of the case study areas | WP6 | 37 | Action sheets with signatures of participants. Report published |
| M52 | 1 Interim Report on status of marine governance and challenges in Martinique and Black Sea. | WP6 | 24 | Report published |
| M53 | 2 Interim Report on status of marine governance and challenges in Martinique and Black Sea. | WP6 | 36 | Report published |
| M54 | List of data types and existing management procedures, gathered from the BBT partners | WP7 | 4 | List incorporated into the DTM |
| M55 | Report on data policy (synthesis of common approaches, institutions and guidelines) | WP7 | 6 | List incorporated into the DTM |
| M56 | 1 Bioblitz records, coastal biodiversity watch reports and movies. | WP7 | 28 | Published online |
| M57 | 2 Bioblitz records, coastal biodiversity watch reports and movies | WP7 | 48 | Published online |
| M58 | Baseline study of ocean literacy and the overall concepts and objectives of the project | WP7 | 12 | Report published |
| M59 | Policy brief | WP7 | 46 | Published on the project website |

| | | | | |
|-----|---|-----|----|------------------------|
| M60 | Presentation of the project outcomes in the EU Parliament | WP7 | 46 | Agenda of the event |
|-----|---|-----|----|------------------------|

| | |
|-------------------------------------|------------------|
| Odpowiedzialny za treść: | Paulina |
| Wytworzył: | IO PAN |
| Data wytworzenia: | 13.06.2024 |
| Opublikował w BIP: | Paulina Pakszys |
| Data opublikowania: | 13.06.2024 19:35 |
| Ostatnio zaktualizował: | Tomasz Kijewski |
| Data ostatniej aktualizacji: | 02.07.2025 13:20 |
| Liczba wyświetleń: | 4020 |