

# Deliverables

Below a full lists of deliverables of our project. Reports from each deliverable activity are available according to their purpose and completion stage, either at the bottom of the page or via a direct link provided with each respective number.

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER
D.1.1	<a href="#">Stakeholder group members list and network. Report on membership of BBT Stakeholder Groups (BBT-SGs), and Overarching Stakeholder Group (O-SG), and installation of Community of Practice stakeholder network</a>	1

SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
HuFoSS	Other	PU - Public	4

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D.1.2	Report on stakeholders' recommendations regarding harmonization and integration of social-ecological frameworks	1	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
HuFoSS	R - Document, report	PU - Public	45

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D.1.3	Report on stakeholders' recommendations for harmonized sets of rules and tools for marine management, governance, and policy	1	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
APN	R - Document, report	PU - Public	46

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D2.1	Georeferenced database		2
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
KU	DATA - data sets, microdata, etc	PU - Public	48

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.2.2	Final assessment report from tests		2
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)

KU	R - Document, report	PU - Public	46
----	----------------------	-------------	----

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D.2.3	<a href="#">Joint activities with sister projects</a>	1	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
I - IO PAN	R - Document, report	PU - Public	36

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D.3.1	Handbook on Seascape Biodiversity, Function and Ecosystem Services	3	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
CEFAS, UCD	R - Document, report	PU - Public	40

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D.3.2	Handbook on Assessing Human Multi-impacts on Seascape Ecosystems	3	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)

CEFAS	R - Document, report	PU - Public	40
-------	----------------------	-------------	----

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D.4.1	Handbook on Ecological, Economic and Socio-Cultural Biodiversity Valuation	4	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IECS	R - Document, report	PU - public	40

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D.5.1	Scientific documents with the scenarios adopted to be incorporated and tested in WPs2-4, 6	5	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
LW ERIC	Other	PU - Public	48

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER
----------------------	------------------	---------------------

D5.2 (A) [Online demonstration of the effectiveness of different governance and management schemes across and between BBTs and regions on the VRE](#) 5

D5.3 (B) Online demonstration of the effectiveness of different governance and management schemes across and between BBTs and regions on the VRE

SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
LW ERIC	R - Document, report	PU - Public	24, 48

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER
D5.4	(A) <a href="#">Report on the synthesis reviews, including gap analysis results</a>	5
D5.5	(B) Report on the synthesis reviews, including gap analysis results	

SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
LW ERIC	R - Document, report	PU - Public	18, 44

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER
----------------------	------------------	---------------------

D.6.1	Marine Biodiversity and Valuation Toolbox.		6
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
UNITN	R - Document, report	PU - Public	48

---

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D.6.2	Voluntary European standard. Voluntary European standard – CEN workshop agreement (CWA)	6	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
APN	R - Document, report	PU - Public	48

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D.6.3	Position-document on lessons learned from overseas	6	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
GEOECOMAR	R - Document, report	PU - Public	38

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D7.1	Quality Assurance and Risk Management (QARM) plan		7
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	SEN - Sensitive	6

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.7.2	Data Management Plan (DMP)		7
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
VLIZ	R - Document, report	SEN - Sensitive	18

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D7.3	Detailed report on the available data produced within the project	7	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
VLIZ	R - Document, report	PU - Public	48

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D7.4	Communication, Dissemination and Exploitation Strategy and Plan	7	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	SEN - Sensitive	6

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D7.5	<a href="#">Ocean literacy report</a>	7	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	PU - Public	36

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D7.6	Evaluation programme on the Ocean Literacy	7	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
HCMR	R - Document, report	PU - Public	42



DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER	
D.7.7	Policy brief	7	
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	PU - Public	47

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.8.1	OEI - Requirement No. 1		8
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	ETHICS	6

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.8.2	OEI - Requirement No. 2		8
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	ETHICS	18

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.8.3	OEI - Requirement No. 3		8
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	ETHICS	36

DELIVERABLE (NUMBER)	DELIVERABLE NAME		WORK PACKAGE NUMBER
D.8.4	OEI - Requirement No. 4		8
SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	ETHICS	48

<b>Wytworzył:</b>	IO PAN
<b>Data wytworzenia:</b>	04.02.2023
<b>Opublikował w BIP:</b>	Logonet Spółka z o. o.
<b>Data opublikowania:</b>	04.02.2023 18:30
<b>Ostatnio zaktualizował:</b>	Asia Potrykus
<b>Data ostatniej aktualizacji:</b>	28.08.2025 16:52
<b>Liczba wyświetleń:</b>	7420