

WORK PACKAGE NUMBER	LEAD BENEFICIARY	WORK PACKAGE TITLE	START MONTH	END MONTH
WP5	LW ERIC	Integration and Scenarios	1	48

## OBJECTIVES

- Adopt possible scenarios in order to project current trends in the future and assess their possible impacts.
- Integrate and synthesize the data and information flowing from WPs 1-4 in order to test the scenarios through modelling.
- Analyse any possible knowledge gaps emerging from the integration, synthesis of data and information and from testing of the scenarios in order to allow for supplementary tests at BBTs.

## DESCRIPTION OF WORK

WP5 will run over two cycles: The first over months 13-25 and the second over 35-47. Over these, WP5 will receive the data, revealed patterns and inferred processes from WPs 2-4 and will integrate and synthesize them, through scenario adoption and analysis and through gap analysis. The outcomes of this process will be directed back to WPs 3&4 for assimilation, to WP 2 for use in the BBTs and to WP6 for scaling-up and -out.

### Task 5.1: Scenarios on changes and pressures

### Task 5.2: Integration, synthesis, and harmonisation of results

Activity 5.2a. Application of models

Activity 5.2b. Application of meta-analysis to assess effectiveness of governance and management

### Task 5.3: Gap analysis on knowledge required to trigger supplementary tests

<b>Wytworzył:</b>	IO PAN
<b>Data wytworzenia:</b>	10.02.2023

<b>Opublikował w BIP:</b>	Logonet Spółka z o. o.
<b>Data opublikowania:</b>	10.02.2023 13:37
<b>Ostatnio zaktualizował:</b>	Paulina Pakszys
<b>Data ostatniej aktualizacji:</b>	13.06.2024 19:27
<b>Liczba wyświetleń:</b>	2718