

| WORK PACKAGE NUMBER | LEAD BENEFICIARY | WORK PACKAGE TITLE | START MONTH | END MONTH |
|---------------------|------------------|-----------------------------------|-------------|-----------|
| WP7 | IO PAN | Project Coordination and Outreach | 1 | 48 |

OBJECTIVES

Adopt the Consortium Agreement; install the project interface with the Commission; establish Data Management, Quality Assurance and Risk Management processes; ensure Deliverables are produced on time and within budget, implement effective financial management; develop and implement the communication and dissemination strategy; install the project interface with the Commission; establish an “Ocean Literacy” programme; ensure responsible and ethical research and innovation; explore options for sustainability of the project activities after the end of its life

DESCRIPTION OF WORK

Task 7.1 - Project management

Task 7.2 - Data management

Task 7.3 - Communication and networking

Task 7.4 Training, education and ocean literacy

Activity 7.4a. „bioblitz events” in all four studied regions

Activity 7.4b. Online short films (3 minutes)

Activity 7.4c. Research participation

Activity 7.4d. Embedding factual information to counter “fake news”

| | |
|----------------------------|------------------------|
| Wytworzył: | IO PAN |
| Data wytworzenia: | 10.02.2023 |
| Opublikował w BIP: | Logonet Spółka z o. o. |
| Data opublikowania: | 10.02.2023 13:40 |
| Liczba wyświetleń: | 2409 |