

## Deliverables

Below a full lists of deliverables of our project. Reports from each deliverable activity are available according to their purpose and completion stage, either at the bottom of the page or via a direct link provided with each respective number.

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>	
D.1.1	<a href="#">Stakeholder group members list and network. Report on membership of BBT Stakeholder Groups (BBT-SGs), and Overarching Stakeholder Group (O-SG), and installation of Community of Practice stakeholder network</a>	1	
<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
HuFoSS	Other	PU - Public	4

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>	
D.1.2	Report on stakeholders' recommendations regarding harmonization and integration of social-ecological frameworks	1	
<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
HuFoSS	R - Document, report	PU - Public	45

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
-----------------------------	-------------------------	----------------------------

D.1.3	Report on stakeholders' recommendations for harmonized sets of rules and tools for marine management, governance, and policy	1
-------	--	---

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
---------------------------------------	-------------	----------------------------	------------------------------

APN	R - Document, report	PU - Public	46
-----	----------------------	-------------	----

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
-----------------------------	-------------------------	----------------------------

D2.1	Georeferenced database	2
------	------------------------	---

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
---------------------------------------	-------------	----------------------------	------------------------------

KU	DATA - data sets, microdata, etc	PU - Public	48
----	----------------------------------	-------------	----

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
-----------------------------	-------------------------	----------------------------

D.2.2	Final assessment report from tests	2
-------	------------------------------------	---

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
---------------------------------------	-------------	----------------------------	------------------------------

KU	R - Document, report	PU - Public	46
----	-------------------------	-------------	----

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>	
D.2.3	Joint activities with sister projects	1	
<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
I - IO PAN	R - Document, report	PU - Public	36

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>	
D.3.1	Handbook on Seascape Biodiversity, Function and Ecosystem Services	3	
<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
CEFAS, UCD	R - Document, report	PU - Public	40

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>	
D.3.2	Handbook on Assessing Human Multi-impacts on Seascape Ecosystems	3	
<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>

CEFAS	R - Document, report	PU - Public	40
-------	-------------------------	-------------	----

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
---------------------------------	-----------------------------	------------------------------------

D.4.1	Handbook on Ecological, Economic and Socio-Cultural Biodiversity Valuation	4
-------	---	---

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
---	-------------	--------------------------------	----------------------------------

IECS	R - Document, report	PU - public	40
------	-------------------------	-------------	----

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
---------------------------------	-----------------------------	------------------------------------

D.5.1	Scientific documents with the scenarios adopted to be incorporated and tested in WPs2-4, 6	5
-------	--	---

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
---	-------------	--------------------------------	----------------------------------

LW ERIC	Other	PU - Public	48
---------	-------	-------------	----

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
---------------------------------	-----------------------------	------------------------------------

D5.2, D5.3 Online demonstration of governance and management schemes on the VRE. Online demonstration of the effectiveness of different governance and management schemes across and between BBTs and regions on the VRE 5

SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
LW ERIC	R - Document, report	PU - Public	24, 48

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER
D5.4 D5.5	<a href="#">Report on the synthesis reviews, including gap analysis results</a>	5

SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
LW ERIC	R - Document, report	PU - Public	18, 44

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER
D.6.1	Marine Biodiversity and Valuation Toolbox.	6

SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
UNITN	R - Document, report	PU - Public	48

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>	
D.6.2	Voluntary European standard. Voluntary European standard - CEN workshop agreement (CWA)	6	
<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
APN	R - Document, report	PU - Public	48

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>	
D.6.3	Position-document on lessons learned from overseas	6	
<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
GEOECOMAR	R - Document, report	PU - Public	38

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>	
D7.1	Quality Assurance and Risk Management (QARM) plan	7	
<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>

IO PAN	R - Document, report	SEN - Sensitive	6
--------	-------------------------	-----------------	---

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
---------------------------------	-----------------------------	------------------------------------

D.7.2	Data Management Plan (DMP)	7
-------	----------------------------	---

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
---	-------------	--------------------------------	----------------------------------

VLIZ	R - Document, report	SEN - Sensitive	18
------	-------------------------	-----------------	----

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
---------------------------------	-----------------------------	------------------------------------

D7.3	Detailed report on the available data produced within the project	7
------	--	---

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
---	-------------	--------------------------------	----------------------------------

VLIZ	R - Document, report	PU - Public	48
------	-------------------------	-------------	----

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
---------------------------------	-----------------------------	------------------------------------

D7.4	Communication, Dissemination and Exploitation Strategy and Plan	7
------	--	---

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
IO PAN	R - Document, report	SEN - Sensitive	6

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
D7.5	Ocean literacy report	7

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
IO PAN	R - Document, report	PU - Public	36

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
D7.6	Evaluation programme on the Ocean Literacy	7

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
HCMR	R - Document, report	PU - Public	42

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
D.7.7	Policy brief	7



<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
IO PAN	R - Document, report	PU - Public	47

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
D.8.1	OEI - Requirement No. 1	8

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
IO PAN	R - Document, report	ETHICS	6

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
D.8.2	OEI - Requirement No. 2	8

<b>SHORT NAME OF LEAD PARTICIPANT</b>	<b>TYPE</b>	<b>DISSEMINATION LEVEL</b>	<b>DELIVERY DATE (MONTH)</b>
IO PAN	R - Document, report	ETHICS	18

---

<b>DELIVERABLE (NUMBER)</b>	<b>DELIVERABLE NAME</b>	<b>WORK PACKAGE NUMBER</b>
D.8.3	OEI - Requirement No. 3	8

SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	ETHICS	36

---

DELIVERABLE (NUMBER)	DELIVERABLE NAME	WORK PACKAGE NUMBER
D.8.4	OEI - Requirement No. 4	8

SHORT NAME OF LEAD PARTICIPANT	TYPE	DISSEMINATION LEVEL	DELIVERY DATE (MONTH)
IO PAN	R - Document, report	ETHICS	48

---

<b>Created by:</b>	IO PAN
<b>Created at:</b>	04.02.2023
<b>Published by:</b>	Logonet Spółka z o. o.
<b>Published at:</b>	04.02.2023 18:30
<b>Last edited by:</b>	Paulina Pakszys
<b>Last edited at:</b>	13.11.2024 16:44
<b>Number of views:</b>	5036