

Reports from each milestone activity are available according to their purpose and completion stage, either at the bottom of the page or via a direct link provided with each respective number.

Milestone number	Milestone name	Related name package	Due date (month)	Means of verification
M1	1 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	2	Action sheets with signatures of participants
M2	2 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	4	Action sheets with signatures of participants
M3	3 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	7	Action sheets with signatures of participants
M4	4 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	13	Action sheets with signatures of participants
M5	5 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	18	Action sheets with signatures of participants
M6	6 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	20	Action sheets with signatures of participants

M7	7 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	22	Action sheets with signatures of participants
M8	8 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	25	Action sheets with signatures of participants
M9	9 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	34	Action sheets with signatures of participants
M10	10 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	36	Action sheets with signatures of participants
M11	11 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	38	Action sheets with signatures of participants
M12	12 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	40	Action sheets with signatures of participants
M13	13 Stakeholder engagement on the evaluation of outputs from the other RLs/WPs	WP1	43	Action sheets with signatures of participants
M14	1 Interim report on the results of the surveys among stakeholders	WP1	5	Report published

M15	2 Interim report on the results of the surveys among stakeholders	WP1	8	Report published
M16	3 Interim report on the results of the surveys among stakeholders	WP1	12	Report published
M17	4 Interim report on the results of the surveys among stakeholders	WP1	15	Report published
M18	1 Evaluation of tools delivered by WPs for biodiversity, valuation and integration	WP1	24	Report published
M19	2 Evaluation of tools delivered by WPs for biodiversity, valuation and integration	WP1	26	Report published
M20	3 Evaluation of tools delivered by WPs for biodiversity, valuation and integration	WP1	42	Report published
M21	1 Evaluation of tools for governance, marine management, marine spatial planning, and upscaling potential	WP1	24	Report published
M22	2 Evaluation of tools for governance, marine management, marine spatial planning, and upscaling potential	WP1	27	Report published

M23	3 Evaluation of tools for governance, marine management, marine spatial planning, and upscaling potential	WP1	42	Report published
M24	1 Population of the BBT database	WP2	12	Database published
M25	2 Population of the BBT database	WP2	27	Database published
M26	General guidance for future implementation of catchment to shelf modelling	WP3	24	Report published
M27	Interim report on frameworks for modelling and assessing ecological phenomena in the BBTs	WP3	12	Report published on project website
M28	2 Interim report on frameworks for modelling and assessing ecological phenomena in the BBTs	WP3	24	Report published on project website
M29	3 Interim report on frameworks for modelling and assessing ecological phenomena in the BBTs	WP3	34	Report published on project website
M30	1 Interim report on tools for assessing human impacts on ecosystem health/service provision	WP3	18	Report published
M31	2 Interim report on tools for assessing human impacts on ecosystem health/service provision	WP3	24	Report published
M32	Novel tools for inventory and monitoring of biodiversity, function and ecosystem services	WP3	24	Report published

M33	1 Ecological and biodiversity valuation for input in natural capital physical accounts	WP4	12	Report published
M34	2 Ecological and biodiversity valuation for input in natural capital physical accounts	WP4	34	Report published
M35	1 Ecosystem benefits and co-benefits valuation methodologies	WP4	12	Report published
M36	2 Ecosystem benefits and co-benefits valuation methodologies	WP4	34	Report published
M37	1 Natural capital accounts for BTTs	WP4	12	Report published
M38	2 Natural capital accounts for BTTs	WP4	34	Report published
M39	Draft method on ecological/economic valuation	WP4	12	Report published
M40	Interim report published on project website	WP5	18	Report published on project website
M41	2 Interim reports published	WP5	24	Report published on project website
M42	3 Interim reports published	WP5	42	Report published on project website
M43	Workshop on integration, synthesis and harmonization	WP5	48	Report published

M44	Online VRE on integration, synthesis and harmonization	WP5	48	Prototype published online
M45	Report on the composition of extended stakeholder group	WP6	28	Contact list as a living document
M46	Engagement with extended stakeholder group on upscaling challenges, implications, barriers and solutions	WP6	36	Action sheets with signatures of participants
M47	Interim report on practitioners' challenges and implications	WP6	38	Report published
M48	1 Engagement with extended stakeholder group to identify good practice for application pathways of biodiversity monitoring and reporting tools	WP6	26	Action sheets with signatures of participants
M49	2 Engagement with extended stakeholder group to identify good practice for application pathways of biodiversity monitoring and reporting tools	WP6	37	Action sheets with signatures of participants
M50	1 Collaborative field workshops and stakeholder surveys in each of the case study areas 6 25,37 Action sheets with signatures of participants. Report published	WP6	25	Action sheets with signatures of participants. Report published

M51	2 Collaborative field workshops and stakeholder surveys in each of the case study areas	WP6	37	Action sheets with signatures of participants. Report published
M52	1 Interim Report on status of marine governance and challenges in Martinique and Black Sea.	WP6	24	Report published
M53	2 Interim Report on status of marine governance and challenges in Martinique and Black Sea.	WP6	36	Report published
M54	List of data types and existing management procedures, gathered from the BBT partners	WP7	4	List incorporated into the DTM
M55	Report on data policy (synthesis of common approaches, institutions and guidelines)	WP7	6	List incorporated into the DTM
M56	1 Bioblitz records, coastal biodiversity watch reports and movies.	WP7	28	Published online
M57	2 Bioblitz records, coastal biodiversity watch reports and movies	WP7	48	Published online
M58	Baseline study of ocean literacy and the overall concepts and objectives of the project	WP7	12	Report published
M59	Policy brief	WP7	46	Published on the project website

M60	Presentation of the project outcomes in the EU Parliament	WP7	46	Agenda of the event
-----	---	-----	----	---------------------

Odpowiedzialny za treść:	Paulina
Wytworzył:	IO PAN
Data wytworzenia:	13.06.2024
Opublikował w BIP:	Paulina Pakszys
Data opublikowania:	13.06.2024 19:35
Ostatnio zaktualizował:	Tomasz Kijewski
Data ostatniej aktualizacji:	12.02.2025 14:48
Liczba wyświetleń:	2016