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and Scenarios

OBJECTIVES

e Adopt possible scenarios in order to project current trends in the future
and assess their possible impacts.

e Integrate and synthesize the data and information flowing from WPs 1-4
in order to test the scenarios through modelling.

e Analyse any possible knowledge gaps emerging from the integration,
synthesis of data and information and from testing of the scenarios in
order to allow for supplementary tests at BBTs.

DESCRIPTION OF WORK

WP5 will run over two cycles: The first over months 13-25 and the second over
35-47. Over these, WP5 will receive the data, revealed patterns and inferred
processes from WPs 2-4 and will integrate and synthesize them, through
scenario adoption and analysis and through gap analysis. The outcomes of this
process will be directed back to WPs 3&4 for assimilation, to WP 2 for use in
the BBTs and to WP6 for scaling-up and -out.

Task 5.1: Scenarios on changes and pressures

Task 5.2: Integration, synthesis, and harmonisation of results
Activity 5.2a. Application of models

Activity 5.2b. Application of meta-analysis to assess effectiveness of
governance and management

Task 5.3: Gap analysis on knowledge required to trigger
supplementary tests
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